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UPDATE: 20 Nov 07  @ 1330hrsFund Types

ANC = Arlington National Cemetery
AOC= Architect of the Capitol
BCA5= Base Closure Army 05
BCD5 = Base Closure Defense 05
CEETA  - Communication Electronic Evaluation & Testing Agency
DLA = Defense Logistics Agency
DODM = Department of Defense Medical
MCA = Military Construction Army
MCAR = Military Construction Army Resrves
MCNG = Military Construction National Guard DELETED
UMMCA = Unspecified Minor Military Construction
O & MA = Operations & Maitenance Army
O PA = Other Procurement Army
SOF = Special Operations Forces
SOF

RED = Projects Authorized for Design by Directive or Agency Memo
Yellow = Contract Awarded in FY 08   01 Oct 07 - 30 Sep 08
Black = Projects not authorized, project on hold Code 4, Project deferred Code 5; Code 8, Project Cancelled
CHANGES NOTED BY  BOLD FONT

Location Project Title APPN AuthorizationR Acq Method Project Program Yr  Program  RTA  Award 
Number (Authorization  Amount ($000) 

Year)  ($000) 

Aberdeen Infrastructure Upgrades Rts 22 & 24 BCA5 X DBB 58535 7 9,657              Oct-07 Dec-07
Aberdeen Infrastructure Upgrades IT Loop BCA5 X DBB 58535 7 4,588              Jan-08 Apr-08
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA X DBB 17569 7 10,000            Jul-07 Sep-07
Aberdeen Chem Bio Defense RDA Lab BCA5 X DB 64156 8 27,000            Apr-08 Jul-08
Aberdeen CHPPM Campus 1/2 DODM X DB 49692 8 38,000            TBD TBD
Aberdeen Scaleable Netcentric Test A UMMCA X DBB 68342 8 1,500              Jul-08 Sep-08
Aberdeen C4ISR Fac  PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA5 X DB 66275 9 99,000            Sep-08 Dec-08
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 X DB 65160 9 43,000            Sep-08 Dec-08
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM X DBB 65731 9 50,000            Dec-08 Mar-09
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000            Jul-08 Nov-08
Aberdeen ARL Vehicle Technology BCA5 X DBB 69000 9 35,000            Sep-08 Dec-08
Aberdeen C4ISR Fac PH 4 Incr 2 BCA5 X DB 67335 10 152,000          Sep-09 Dec-09
Aberdeen Army Research Institute BCA5 X DB 65123 10 4,550              Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM DBB 67180 10 93,000            Sep-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM DBB 67181 11 111,000          Sep-10 Dec-10
Aberdeen USAMRICD Incr 4 DODM DBB 67182 12 59,000            Sep-11 Dec-11
Aberdeen CHPPM Replacement DODM DBB 65371 12 27,000            Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA DB 65190 13 48,000            Sep-12 Dec-12
Aberdeen Deployment Health Analysis DODM DBB 49692 13 41,000            Sep-12 Dec-12

TOTAL BY INSTALLATION  ABERDEEN 880,295          

ANC Millennium Stormwater PH 1 ANC X DBB 7 5,904              Sep-07 Dec-07
ANC Material Storage Bldg ANC DBB 8 800                 Jun-08 Aug-08
ANC Millennium Stormwater PH 2 ANC DBB 9 6,390              Sep-08 Dec-08

Printing Instructions:  8.5x14, 
landscape mode



CONSOLIDATED Project List

11/21/2007 9:24 AM
ANC Millennium Stormwarter PH 3 ANC DBB 12 5,900              Sep-08 Dec-08
ANC Vehicle Storage Building ANC DBB 13 1,800              Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC DBB 15 4,550              Sep-09 Dec-09

TOTAL BY INSTALLATION ANC 25,344            

AOC (Ft Meade) Logistics Warehouse I AOC DBB 8 42,100            Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse II AOC DBB 9 6,400              Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC DBB 9 8,500              Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility I AOC DBB 10 31,000            Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC DBB 11 4,500              Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC DBB 11 16,000            Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC DBB 12 8,500              Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000          

Belvoir Material Receiving & Screening DLA X DBB DSSI0701 7 6,500              Oct-07 Jan-08
Belvoir Museum Support Center MCA X DB 58697 7 27,000            Nov-07 Feb-08
Belvoir Facility Energy Improvements DLA X DB DS7005 7 -                  N/A N/A
Belvoir Flight Control Tower UMMCA X DB 62779 7 2,900              Feb-08 3/8/200
Belvoir( EPG) NGA Campus East PH 2 BCA5 DOD X IDBB 65416 8 428,900          NA Dec-07
Belvoir Entrance Gate Security Enhancements DLA X DBB DESI0854 8 5,000              Oct-07 Jan-08
Belvoir Missile Defense Agency Headquarters Command Ctr BCA5 DOD X DB MDA580 8 25,100            Feb-08 May-08
Belvoir (EPG) EPG Infrastructure       Incr 1 BCA5 X DBB 64097 8 20,000            Apr-08 Sep-08
Belvoir( EPG) NGA Campus East PH 3 BCA5 DOD X IDBB 68471 8 545,000          NA NA
Belvoir (EPG) EPG Infrastructure       Incr 2 BCA5 X DBB 67487 9 91,000            NA Dec-07
Belvoir Network Operations Center BCA5 X DB 65448 9 8,300              Sep-08 Dec-08
Belvoir (EPG) Emergency Services Center MCA X DB 64076 9 7,000              Sep-08 Dec-08
Belvoir Soldier Support Center MCA X DB 65745 9 47,000            Sep-08 Dec-08
Belvoir Access Road/Control Points MCA X DB 63571 10 7,700              Sep-09 Dec-09
Belvoir( EPG) NGA  Campus East PH 4 BCA5 DOD X IDBB 68474 10 112,000          NA Dec-09
Belvoir EPG Infrastructure       Incr 3 BCA5 DBB 64038 10 41,000            NA Dec-09
Belvoir NARMC Hq Bldg BRAC X DB 65871 10 11,400            Sep-09 Dec-09
Belvoir Dental Clinic BCA5 DB 64241 10 7,000              Sep-09 Dec-09
Belvoir( EPG) NGA Campus East PH 5 BCA5 DOD X IDBB 68475 10 28,000            NA NA
Belvoir Physical Fitness Facility BCA5 DB 64230 12 20,000            Sep-11 Dec-11
Belvoir Child Youth Services Center MCA DB 64148 13 4,000              Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA DB 57508 13 53,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA DB 58849 13 66,000            Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA DB 62243 13 67,000            Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 1,630,800       

Carlisle Museum Support Facility MCA X DBB 57142 9 13,400            Sep-08 Dec-08
TOTAL BY INSTALLATION CARLISLE 13,400            

Detrick USAMRIID Steam Sterilization DODM X DBB 59215 6 20,900            Jun-07 Feb-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM X IDBB 58395 7 29,000            Nov-08 Apr-09
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM X IDBB 63418 8 150,000          NA NA
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM X IDBB 63419 9 209,000          NA NA
Detrick Medical Admin Bldg (Joint Bio-Medical RDA Management Center)  BCA5 X DB 64275 10 8,100              Sep-09 Dec-09
Detrick Satellite Communications  (SATCOM) Facility MCA X DBB 58625 10 14,000            Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA X TBD 57579 10 24,000            Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM X IDBB 63420 10 108,000          Sep-09 Dec-09
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Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM IDBB 63421 11 85,000            NA NA
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM X IDBB 11 54,000            NA NA
Detrick USAMRMC Operations Bldg/RESOC MCA X DB 55840 13 27,000            Sep-12 Dec-12
Detrick Research Acquisition Bldg/RADA MCA X DB 55839 13 12,400            Jul-07 TBD

TOTAL BY INSTALLATION FT DETRICK 774,400          

DDSP Physical Fitness Center DLA X DBB 200403 6 8,035              Mar-08 May-08
DDSP Site Preparation & Bldg Demo BCA5 DLA X DBB BRACDC4 7 7,000              Dec-07 Feb-08
DDSP General Purpose WHSE (BRAC) Incr 1 BCA5 DLA X DBB BRACDC4 7 38,600            May-08 Jul-08
DDSP Add to Consolidated Maintenance Facility DLA X DBB CX0704 7 8,900              Oct-07 Dec-07
DDSP General Purpose WHSE (BRAC) Incr 2 BCA5 DLA X DBB BRACDC4 8 38,600            NA Jul-08
DDSP Replace Central Heat Plant DLA X DBB CX0702 8 21,000            Jun-08 Aug-08
DDSP Family Housing Renovation DLA X DBB DDSP09 10 21,000            Sep-09 Dec-09
DDSP Replace DDC HQ DLA DBB TBD 10 140,000          Sep 09 Dec 09
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA DBB TBD 11 35,500            Sep-10 Dec-10
DDSP Logistics Operations Warehouse DLA DBB TBD 12 22,500            Sep-11 Dec-11
DDSP Replace Water Storage Tank (Reservoir) DLA DBB CX0601 12 2,700              Sep-11 Dec-11
DDSP Replace Sewage Treatment Plant DLA DBB TBD 12 4,500              Sep-11 Dec-11
DDSP Replace Communications Bldg DLA DBB TBD 12 3,500              Sep-11 Dec-11
DDSP Upgrade Truck Gate Facility DLA DBB TBD 13 3,600              Sep-12 Dec-12
DDSP Bulk Shed DLA DBB TBD 13 7,400              Sep-12 Dec-12

TOTAL BY INSTALLATION DDSP 362,835          

Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA X DB 59700 7 6,600              Aug-07 TBD
Letterkenny Guided Missile Maintenance Facility BCA5 X DBB 63366 8 11,600            Oct-07 Dec-07
Letterkenny Industrial Waste Sewer UMMCA X DB 68374 8 2,750              Jul-08 Sep-08
Letterkenny Igloo Upgrade PH II MCA DB 63241 11 6,000              Sep-10 Dec-10

TOTAL BY INSTALLATION LETTERKENNY 26,950            

McNair 3rd Platoon Barracks Complex MCA X DB 54221 11 5,400              Sep-10 Dec-10
TOTAL BY INSTALLATION FT MCNair 5,400              

Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000            Jul-07 Dec-07
Meade Utilities/SCADA NSA X DBB 7 4,500              Jul-08 Sep-08
Meade Physical Fitness Center BCA5 DOD DB 64942 7 15,000            TBD TBD
Meade Defense Info. System Agency BCA5 DOD X DB 64938 8 441,000          Oct-07 Jan-08
Meade 70th Intel Wing HQ MCAF X DB 140905 8 17,500            Apr-08 Aug-08
Meade MILDEP Adjudication Activities            BCA5 DOD X DB 64945 9 51,000            Jul-08 Jan-09
Meade Media and Publications Activities           BCA5 DOD X DB 64952 9 63,000            Aug-08 Feb-09
Meade WIT Unit Complex MCA X DB 70265 9 25,000            Sep-08 Dec-08
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA X DB 65755 10 35,000            Oct-07 Jan-08
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA X DBB 65793 11 5,900              Sep-10 Dec-10
Meade Fitness Center MCA DB TBD 12 14,000            Sep-11 Dec-11
Meade Brigade Ops & Hq Complex  INCR 1  - 902nd MI Grp (Long Range) MCA X DB 55706 13 60,000            Sep-12 Dec-12
Meade Brigade Ops & Hq Complex  INCR 2  - 902nd MI Grp (Long Range) MCA X DB 58726 13 52,000            Sep-12 Dec-12
Meade  Brigade Ops & Hq Complex INCR 3 - 902nd MI Grp (Long Range) MCA X DB 62235 13 22,000            Sep-12 Dec-12

TOTAL BY INSTALLATION FT MEADE 847,900          


